


5	SERVIÇOS COMPLEMENTARES (RUAS: DEZOITO, DEZOITO-A, TRAVESSA 1, E4, VIVALDINO FERREIRA GOMES, TRAVESSA 2, TRAVESSA MOINHOS, GERALDO M. SOUZA)	18,17%	10,00%	15,00%	15,00%	15,00%	15,00%	15,00%	15,00%			
		592.344,80	59.234,48	88.851,72	88.851,72	88.851,72	88.851,72	88.851,72	88.851,72			
	FÍSICO	100,00%	10,04%	14,99%	14,99%	14,99%	14,99%	14,99%	14,99%	0,00%	0,00%	0,00%
	FINANCEIRO	R\$ 3.259.972,07	R\$ 327.380,12	R\$ 488.765,33	R\$ 488.765,33	R\$ 488.765,33	R\$ 488.765,33	R\$ 488.765,33	R\$ 488.765,33	R\$ 0,00	R\$ 0,00	R\$ 0,00

Prefeitura Municipal de Santos Dumont
 Carlos Alberto de Azevedo
 Prefeito Municipal



Pedro Giovanni Vieira Vidal
 ENGENHEIRO CIVIL
 CREA 59.552/D

Responsável Técnico
 Pedro Giovanni Vieira Vidal
 Engenheiro Civil
 CREA-MG: 59.552/D